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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 49 Suppl. No. 2 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide additional funds.
Estimated Cost of Extra Work at Force Account..................covoooo $500,000.00
Estimated Cost: Increase Decrease L__I $500,000.00
By reason of th@rde/rtpe time of completion will be adjusted as follows: 0

Submittedby] }~ '/

)/
Signature ' Resident Engineer ; )
\le Darryl Schram for Gary Pursell, Sup.T.E. Date / Z//I/O é;

Approval Reé’ymmended‘bi('\

Signature Supervising Bridge Engineer
/%MW Gary Pursell for Richard Morrow, Sup.B.E. Date /2////5 ?

Engineer Approval by~ P>

Signature . ) Principal Transportation Engineer
WM/IX M Peter Siegenthaler, Prin.T.E. Date /Z,// /O?

We the undgrsTgned contractor, have &ve‘ﬁ careful consideration to the change proposed and agree, if this proposal is approved, that we will'pro(lide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above. 3

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature N@“‘(’ r’"; Eé)l/flgﬁﬁ (Print name and title) Date




